

GOVERNMENT OF WEST BENGAL
Panchayats & Rural Development Department
Joint Administrative Building
Block HC-7, Sector –III, Salt Lake
Kolkata-700 106

Memo. No. 3451 /RD/P/NREGA/18M-02/07

Dated: 05/07/2017

To: The Administrator, GTA
The District Magistrate and District Programme Coordinator (all),
The Additional Executive Officer, Siliguri Mahakuma Parishad

Sub: Work Completion in MGNREGA.


Madam/Sir,

1. Despite a series of reminders through letters, meetings, videoconferences, Whats App messages and one to one discussions, there is not much improvement in the situation relating to completion of work in MGNREGA.
2. As of date there is still a gap of 3.72 per cent in relation to the works completed till 2014-15. In absolute terms this transforms into 57531 incomplete works against all works taken up till 2014-15.
3. In 2015-16 against a total number of 10.14 lakh works taken up, the completion rate was pretty bad at 5.16 lakh which is 50.85 per cent of the total works taken during that year.
4. In 2016-17, only 59703 works could be completed out of 7.15 lakh works taken up. In percentage terms this is as low as 8.36 per cent of total works taken up during that year.
5. In the current financial year as of date only 616 works could be completed against 2.77 lakh works started.
6. In work completion rate we are one of the worst performing States in the country. We all know that the most important barrier in work completion is availability of fund. Until and unless all the payments are made it is not possible to close the works in the system and marked it as completed. In

April, May and June we have released some of the amounts due for incurring material related expenses and administrative costs with the presumption that this will result in substantially higher work completion rate. Unfortunately this has not happened. The situation is gradually becoming more complicated and it is apprehend that without effective intervention on this it might be difficult to secure further fund release from the Ministry.

Under the circumstances, you are requested to arrange work-by-work review to assess work completion status and ensure immediate closure of all completed works. If necessary, teams from the blocks may be asked to visit the GPs and take on the spot decisions on work completion. Please note that without substantial improvement in work completion status we will not release further fund for material payment to the districts.

Yours faithfully,


(Dibyendu Sarkar)
Commissioner, MGNREGS

05.07.2017

S No.	District	Financial Year 2014-2015 and Earlier				Financial Year 2015-2016				Financial Year 2016-2017				Financial Year 2017-2018				Total			
		No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate	No. of Works started	No. of Works Completed	Not Yet Completed	Work Completion Rate
1	2	3	4	5=3-4	6=(Coln(4)*100)	7	8	9=7-8	10=(Coln(8))	11	12	13=11-12	14=(Coln(12))*1	15	16	17=15-16	18=(Coln(16))*1	19	20	21=19-20	22=(Coln(20))*1
1	24 PARGANAS (NORTH)	242497	238748	3749	98.45	75496	32754	42742	43.39	46208	1766	44442	3.82	10403	24	10379	0.23	374604	273292	101312	72.95
2	24 PARGANAS SOUTH	108983	104184	4799	95.6	117640	69920	47720	59.44	72586	3480	69106	4.79	26573	64	26509	0.24	325782	177648	148134	54.53
3	ALIPURDUAR	33866	33374	492	98.55	18193	6513	11680	35.8	18481	949	17532	5.14	5122	0	5122	0	75662	40836	34826	53.97
4	BANKURA	63292	61575	1717	97.29	26233	18414	7819	70.19	30247	1384	28863	4.58	9634	28	9606	0.29	129406	81401	48005	62.9
5	BIRBHUM	109009	105286	3723	96.58	50759	35584	15175	70.1	36689	6687	30002	18.23	28349	2	28347	0.01	224806	147559	77247	65.64
6	COOCHBEHAR	26817	26411	406	98.49	89125	31219	57906	35.03	45284	1082	44202	2.39	37769	135	37634	0.36	198995	58847	140148	29.57
7	GTA	10738	10379	359	96.66	3221	2385	836	74.05	3744	255	3489	6.81	538	0	538	0	18241	13019	5222	71.37
8	DINAJPUR DAKSHIN	16449	16254	195	98.81	88987	57402	31585	64.51	53009	7198	45811	13.58	3810	21	3789	0.55	162255	80875	81380	49.84
9	DINAJPUR UTTAR	39955	38422	1533	96.16	42878	18891	23987	44.06	25831	847	24984	3.28	3415	19	3396	0.56	112079	58179	53900	51.91
10	HOOGHLY	69414	67890	1524	97.8	47281	31930	15351	67.53	39777	3261	36516	8.2	15525	29	15496	0.19	171997	103110	68887	59.95
11	HOWRAH	17666	17551	115	99.35	17987	15265	2722	84.87	21222	3086	18136	14.54	15237	30	15207	0.2	72112	35932	36180	49.83
12	JALPAIGURI	36386	36126	260	99.29	17705	7061	10644	39.88	28763	982	27781	3.41	15529	10	15519	0.06	98383	44179	54204	44.91
13	JHARGRAM	36109	31959	4150	88.51	14465	4714	9751	32.59	13672	494	13178	3.61	5140	0	5140	0	69386	37167	32219	53.57
14	KALIMPONG	3569	3270	299	91.62	1378	882	496	64.01	1408	2	1406	0.14	19	0	19	0	6374	4154	2220	65.17
15	MALDAH	50631	49668	963	98.1	23048	11833	11215	51.34	38924	13993	24931	35.95	5386	17	5369	0.32	117989	75511	42478	64
16	MURSHIDABAD	47808	43066	4742	90.08	8275	5096	3179	61.58	25413	1885	23528	7.42	4379	10	4369	0.23	85875	50057	35818	58.29
17	NADIA	89377	88596	781	99.13	49654	41311	8343	83.2	28937	3635	25302	12.56	21768	11	21757	0.05	189736	133553	56183	70.39
18	PASCHIM BARDHAMAN	16372	16317	55	99.66	8813	6930	1883	78.63	2833	372	2461	13.13	2099	0	2099	0	30117	23619	6498	78.42
19	PASCHIM MEDINIPUR	144659	135543	9116	93.7	53023	22822	30201	43.04	49341	2089	47252	4.23	20327	195	20132	0.96	267350	160649	106701	60.09
20	PURBA BARDHAMAN	137321	133192	4129	96.99	125996	38400	87596	30.48	36262	2941	33321	8.11	19746	13	19733	0.07	319325	174546	144779	54.66
21	PURBA MEDINIPUR	171646	159465	12181	92.9	86468	36115	50353	41.77	72545	2707	69838	3.73	5415	5	5410	0.09	336074	198292	137782	59
22	PURULIA	67200	64993	2207	96.72	33867	8558	25309	25.27	20619	409	20210	1.98	20656	3	20653	0.01	142342	73963	68379	51.96
23	SMP	4759	4723	36	99.24	13983	11900	2083	85.1	2752	199	2553	7.23	561	0	561	0	22055	16822	5233	76.27
	Total	1544523	1486992	57531	96.28	1014475	515899	498576	50.85	714547	59703	654844	8.36	277400	616	276784	0.22	3550945	2063210	1487735	58.1