

GOVERNMENT OF WEST BENGAL
PANCHAYATS & RURAL DEVELOPMENT DEPARTMENT
9TH FLOOR, JOINT ADMINISTRATIVE BUILDING
BLOCK HC, PLOT 7, SECTOR – III,
SALT LAKE CITY, KOLKATA – 700 106

Memo. No. ¹⁵⁷¹⁽⁷⁾ RD/O/NREGA/18S-02/16

Dated: 01.09.17

From: Dibyandu Sarkar, IAS
Commissioner, P&RD Department

To: The District Magistrate, Bankura / Purulia / Paschim
Bardhaman/Birbhum/Jhargram/Paschim Midnapore

Sub: Collection of Micro-watershed maps and capacity building of Dharasevak in Usharmukti

Sir/Madam,

In order to complete the DPR preparation for most of the Micro-watersheds in six Paschimanchal districts by this year-end ensuring its inclusion in the NREGA AAP, the following methodology may be adopted.


Step 1: The list of micro-watersheds within the USHARMUKTI blocks of the district, block-wise and GP-wise is to be collected from NRDMS in the first week of September'17 for sharing with all Gram Panchayats and CSOs.

Step 2 : The Gram Panchayat will tag competent NREGA supervisor as Dharasevak (Watershed volunteer) qualified and quantified as per the G.O 4408 dated 21.08.17. The supervisor concerned shall be ordinarily resident of the said watershed area. In case of presence of more than one supervisors in one micro-watershed, GP may select one with the help of CSO. The list of Dharasevak(hereinafter referred as DS) is to be handed over to CSO who will incentivise the DS for preparing DPR within three months. One list is to be sent to the state through proper channel for entry into MIS. The tagging process shall be completed by 15.09.17.

Step 3 : The training of all DS along with GP level Technical Personnel is to be completed by 31.10.17 and trained personnel will start the work of immediately after the training. CSO members will facilitate the preparation of DPR involving GP employees, DS , SHG members and other stakeholders. The preparation of operative part of the DPR shall have to be completed by 31.12.17 for its inclusion in MGNREGA AAP. In the 1st phase 600 DPR will be finalised. DS are to be incentivised by CSO after completion of DPR. These 600 micro-watersheds will be selected jointly by PRI and CSO. In rest of the micro-watershed, MGNREGA Annual Action Plan will be prepared complying the basics of watershed concept.

Step 4 : In the next financial year, remaining micro-watersheds will have their DPR completed.

Yours faithfully,


Commissioner, P&RD Department

Memo. No. ^{4571(2)/1(1)} RD/O/NREGA/18S-02/16
Copy forwarded to

Dated: 01.09.17

The Secretary PRADAN, WB with request to circulate it to all CSOs of USHARMUKTI Project for necessary action.



Sudipta Porel, WBCS(Exe)
Deputy Secretary to Govt. of West Bengal