



Government of West Bengal
Office of the District Magistrate
Paschim Medinipur
(Mahatma Gandhi NREGA Cell)

ISO 9001:2008 Certified

[2nd floor, Bohumukhi Karyalay Bhawan, Collectorate Compound, Midnapore]

Memo No. 1025 (3)/mgnrega

Date: 07.07.2017

To

The BDO & PO, Mahatma Gandhi NREGA
Daspur-II / Mohanpur / Dantan-I Development Block

Sub: Completion of works and geo-tagging

The GPs where performance audit will be held shall complete all works whose payment is not due in MIS and geo-tagging by 20.7.2017. If any payment is due against any of the scheme it has to be identified and along with item and amount due within the said date.

Block	GP
Daspur-II	Chaipat, Gochhati, Goura, Palashpai
Mohanpur	Nilda
Dantan-I	Monoharpur, Tararui

District Magistrate
&
District Programme Coordinator
Mahatma Gandhi NREGA
Paschim Medinipur

Memo No. 1025 (3)/1(3)/mgnrega

Date: 07.07.2017

Copy for information to:

- 1) ADM & ADPC, Mahatma Gandhi NREGA, Paschim Medinipur
- 2) SDO & SDPC, Mahatma Gandhi NREGA, Kharagpur / Ghatal

District Magistrate
&
District Programme Coordinator
Mahatma Gandhi NREGA
Paschim Medinipur

**STATUS REPORT ON WORK COMPLETION & GEO-TAGGED
AS ON 7.7.2017**

SL. NO.	Block name	GP name	WORK COMPLETION (%)			GEO TAGGING				
			2014-15 and earlier	2015-16	2016-17	Total Assets	Total completed work	Total geo-tagged	% of Asset Created w.r.t. Completed work	% of accepted geotagged asset
1	Daspur-II	Chaipat	99.52%	92.5%	58.72%	669	793	143	18%	21%
2		Gochhati	89.82%	0%	0%	394	459	178	39%	45%
3		Goura	98.55%	77.5%	4.9%	501	698	439	63%	88%
4	Mohanpur	Palashpai	97.4%	4.95%	2.37%	422	465	266	57%	63%
5		Nilda	96.21%	15.87%	2.32%	425	801	296	37%	70%
6		Monoharpur	90.93%	0%	0%	857	1163	291	25%	34%
7	Dantan-I	Tararui	98.84%	76.1%	3.23%	1241	1963	620	32%	50%