

PRESENTATION ON MGNREGA , PASCHIM MEDINIPUR as on 7.11.2016



Medinipur Sadar & Jhargram Sub-Division

Action points

1. Photocopies of the resolution / recommendation of Gram Sabhas are mandatory against each work proposed for supplementary Annual Action Plan.
2. Performance of work completion entry in MIS must be improved immediately.
3. Rozgar Diwas has to be conducted at all gram sansads on every first Wednesday of Bengali month and next time on 23.11.2016. It has to be documented and uploaded.
4. No job card holder will be provided works less than 15 days. The 15 days Muster Roll should only be generated (except IBS).
5. All implemented works of Gram Panchayat to be inspected by the Jt. BDO, APO, PDO, PAAO, SAE / TA etc. At least three GPs should be inspected in a week and send report continuously. All inspection report upto be uploaded on the state portal (www.wbnregaippe.in) within 7th of the month.
6. Fixed Asset Register (FAR) to be maintained from this financial year, dead line for creation of Fixed Asset Register (FAR) with up-to-date information in all PIA.

Contd...

Action points

7. **Check list / Contents for work files (MoRD Ref No. J-11017/6/2016-MGNREGA-VII, dated, 12.5.2016) must be maintained for each and every scheme separately.**
8. **Every week a review regarding progress of MGNREGS works at each Block has to be made and follow up action has to be taken. Every Block have to send a GP wise daily report within 12 noon at every day on i) no. of works taken up in 2016-17, ii) no. of workers working on the day & iii) persondays generated.**
9. **Generation of FTOs should be made regularly.**
10. **Not only quantity but also emphasis should also be given on quality.**
11. **100% achievement of committed target is required categorically as mentioned in the next slide. Categories are - IHHL, AWC, Farm Pond, Vermi Compost, NADEP Compost Tank, Roadside Plantation**
12. **Monthly report on Convergence, Livelihood and Watershed under MGNREGA to be submitted on 5th day of every month (Fomat sent through email on 08/07/2016).**

Contd...

Action points

- 13. Progress report on 5 focus areas, i.e. IHHL, AWC, Farm Pond, Vermi Compost, NADEP Compost Tank, Roadside Plantation to be submitted on 2nd day of every month. (Format sent through email on 27/06/2016).**
- 14. Percentage of IBS scheme should be increased.**
- 15. Expenditure in Agri-allied sector is less than mandatory 60% in most improved.**
- 16. Aadhaar coverage and bank seeding must be maximized.**
- 17. Uptodate register like job card register, scheme register, Muster Roll issue & receive register, complain register, cash book and other related to MGNREGS implementation.**
- 18. Introduction of Standardised Information Boards immediately (Memo No. 4358-RD/O/MGNREGA/18M-01/16, dated, 14.9.16 by the Commissioner, MGNREGA.**
- 19. Field level job card updation process for all active job card holders must be completed.**

Contd...

Action points

20. All the blocks have to complete the training and handholding with all GPs on Geo-MGNREGA.

- **Demo version of Android Application (Bhuvan) must be installed in mobiles of all GPs.**
- **Then all GP must do Geo-Tagging and captured photographs of some assets for testing the software in mobile.**
- **Blocks should monitor that from Geo-MGNREGA portal.**

21. Physical job card updation at field level and job card verification at online MIS must be completed by 7.11.2016 without fail. From 15.11.2016, no demand can be registered without verification of job card in MIS.

22. AAP & LB for 2017-18 must be submitted at district cell by 20.12.2016 according to the prescribed format without fail.

Achievement against category wise classified target 2016-17 As per MIS report as on 7.11.16

Block	IHHL			AWC			FARM POND			Vermi/NADEP Composting			Road Side Plantation	
	Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS [R6.25]
		Ongoing	Complete		Ongoing	Complete		Ongoing	Complete		Ongoing	Complete		
GARBETA-I	2076	0	0	24	0	0	420	21	20	23	0	0	12	0
GARBETA-II	1214	0	0	16	0	0	280	48	88	15	0	0	8	0
GARBETA-III	1730	42	0	20	0	0	350	23	41	19	0	0	10	11
KESHPUR	2595	29	48	25	0	1	525	69	391	27	0	0	15	4.6
MIDNAPORE	1557	10	38	18	0	0	315	12	55	17	0	0	9	3
SALBANI	1730	5	1	20	4	0	350	5	54	19	0	0	10	13.26
BINPUR-I	1730	92	0	20	0	0	300	67	56	19	0	0	10	0
BINPUR-II	1730	0	0	20	0	0	300	83	42	19	0	0	10	0
GOPIBALLAV PUR -II	1211	0	0	14	0	0	220	5	5	13	0	0	7	7.2
GOPIBALLAVPUR-I	1211	0	0	14	0	0	220	28	40	13	10	0	7	7.04
JAMBANI	1730	50	0	20	0	0	350	35	21	19	2	0	10	0
JHARGRAM	2249	25	0	26	0	0	455	69	18	22	0	0	13	1
NAYAGRAM	2076	0	0	24	0	0	420	20	107	23	0	0	19	6
SANKRAIL	1730	0	0	20	0	0	350	1	50	23	0	0	17	3

- 100% implementation of the committed labour budget and 100% achievement of category wise target is very much essential, as release of fund has been linked with this performance.

GP wise Status report

(Sankrail Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Andhari	7	44660	16713	37%	816	21	1	225	29%	0.00	21.09	288
Chhatri	8	44411	16396	37%	663	25	2	8	1%	0.00	10.71	406
Dhanghori	7	40456	15637	39%	821	19	0	420	51%	0.33	26.36	594
Khudmorai	7	43062	13696	32%	496	28	1	74	15%	0.10	17.19	286
Kultikri	8	62225	15478	25%	577	27	1	314	55%	0.00	10.60	232
Laudaha	9	60145	15544	26%	795	20	0	413	52%	0.00	12.07	450
Pathra	9	42237	16954	40%	641	26	3	245	38%	0.03	10.04	251
Ragrah	10	56873	29597	52%	1274	24	7	580	46%	0.00	36.00	333
Rohini	13	75272	34451	46%	1428	24	3	582	41%	0.32	42.54	448
Sankrail	9	62486	27406	44%	958	29	0	338	35%	0.00	32.41	355
Total:	87	531827	201872	38%	8469	24	18	3199	38%	0.78	219.01	3643

GP wise Status report

(Binpur-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
BELPAHARI	15	82057	29553	36%	1118	29	11	365	33%	0.05	26.19	241
BHELAIIDIHA	15	41660	39290	94%	1580	25	0	224	14%	0.91	18.77	242
BHULAVEDA	11	101944	35970	35%	1337	27	0	96	7%	0.23	24.82	381
BOSHPAHARI	10	62396	23984	38%	1146	21	0	592	52%	0.57	36.37	358
ERGODA	11	67864	35383	52%	1361	27	1	488	36%	0.00	34.35	288
HARDA	14	77120	62759	81%	2143	29	1	784	37%	2.85	43.02	449
KANKO	13	86772	31165	36%	1309	24	1	325	25%	7.36	24.06	418
SANDAPARA	12	60921	18943	31%	691	27	2	92	13%	2.40	8.00	294
SHILDA	16	44660	27021	61%	1047	26	0	150	14%	0.15	14.73	149
SHIMULPAL	11	89790	46801	52%	1401	33	4	280	20%	0.28	6.59	160
Total:	128	715184	350869	49%	13133	27	20	3396	26%	14.80	236.90	2980

GP wise Status report

(Jhargram Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Aguiboni	8	36470	41130	113%	1449	28	1	410	28%	0.29	36.65	411
Bundhgora	16	40433	49808	123%	1430	36	32	169	12%	0.00	41.92	465
Chandri	8	24200	16062	66%	562	29	13	86	15%	0.09	2.25	228
Chubka	12	24440	24311	99%	863	28	16	306	35%	0.00	14.58	364
Dudhkundi	6	25369	22529	89%	1142	20	1	469	41%	0.53	11.03	316
Lodhasuli	9	36110	21294	59%	1055	20	0	326	31%	0.00	7.28	382
Manikpara	15	34632	22712	66%	1159	20	0	539	47%	0.02	6.18	418
Nedabahara	6	48560	29982	62%	1212	25	2	359	30%	0.09	32.06	347
Patashimul	8	52029	28761	55%	1071	27	2	273	25%	0.16	10.03	426
Radhanagar	14	51208	36184	71%	1431	26	3	227	16%	0.00	30.00	359
Sapdhara	9	33194	26445	80%	1199	22	2	347	29%	0.20	23.28	332
Sardiha	10	27615	28072	102%	1002	28	6	296	30%	0.18	20.85	363
Shalboni	8	35290	32151	91%	1155	28	3	200	17%	0.00	3.77	456
Total:	129	469550	379441	81%	14730	26	81	4007	27%	1.56	239.88	4867

GP wise Status report

(Binpur-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persons days generated as on 7.11.16	Percentage of achievement in terms of persons days	No. of HHs provided employment as on 7.11.16	Average persons days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Andharia	10	50800	32373	64%	1005	32	5	24	2%	1.00	36.25	282
Baita	10	61880	47324	76%	1034	46	11	2	0%	0.23	56.05	418
Belatikri	13	67400	68208	101%	1793	38	35	12	1%	2.59	82.52	288
Binpur	13	58200	58756	101%	2309	25	13	342	15%	1.13	61.67	396
Dahijuri	10	51080	42110	82%	1532	27	5	442	29%	2.69	63.17	431
Dharampur	10	52075	72757	140%	1974	37	53	71	4%	0.43	84.93	487
Lalgarh	12	52484	52593	100%	1458	36	27	47	3%	0.42	72.56	364
Nepura	13	51919	53126	102%	1657	33	19	205	12%	1.07	61.58	313
Ramgarh	14	61315	73962	121%	2380	31	36	50	2%	0.48	84.36	616
Sijua	10	55236	45604	83%	1527	30	3	70	5%	0.01	41.28	260
Total:	115	562389	546813	97%	16669	33	207	1265	8%	10.05	644.37	3855

GP wise Status report

(Jamboni Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Chilki garh	7	31053	27264	88%	1062	26	5	463	44%	2.65	34.97	300
Chinchra	10	25169	22143	88%	646	34	6	111	17%	0.30	30.80	255
Dharsa	8	32498	33415	103%	780	43	23	8	1%	3.84	26.42	312
Dubra	7	31441	17057	54%	842	20	6	467	55%	0.14	13.22	256
Gidhni	10	38726	23243	60%	726	32	21	186	26%	2.00	23.70	302
Jamboni	8	39234	26017	66%	686	38	25	52	8%	1.03	31.23	174
Kapgari	10	31490	32787	104%	1425	24	8	627	45%	2.90	34.33	312
Kenddangri	9	44686	35668	80%	1704	21	4	870	51%	2.75	30.70	237
Lalbandh	7	26177	25455	97%	783	33	11	240	31%	3.39	25.41	213
Parihati	9	35258	42309	120%	903	47	42	45	5%	0.33	39.50	288
Total:	85	335732	285358	85%	9557	30	151	3069	32%	19.33	290.28	2649

GP wise Status report

(Gopiballavpur-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Alampur	10	64350	58560	91%	1371	43	58	111	8%	0.35	28.52	377
Amarda	8	36455	18426	51%	646	29	1	165	26%	0.46	19.63	214
Gopiballavpur	12	35284	90154	256%	1850	49	188	97	5%	0.26	14.69	458
Kendugari	14	61856	142248	230%	2762	52	205	137	5%	4.54	66.21	399
Saria	15	106825	107079	100%	2318	46	80	173	7%	0.19	11.40	601
Satma	9	33325	45384	136%	1248	36	14	163	13%	0.52	23.49	204
Shasra	12	59239	41892	71%	1304	32	23	133	10%	0.24	4.02	260
Total:	80	397334	503743	127%	11499	44	569	979	9%	6.56	167.96	2513

GP wise Status report

(Gopiballavpur-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 7.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 7.11.16	Average persondays per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Beliaberah	13	42545	44104	104%	1439	31	26	341	24%	3.46	10.05	616
Chorchita	8	39857	28717	72%	938	31	0	10	1%	3.47	9.76	656
Kharbandhi	10	61101	33089	54%	677	49	31	5	1%	9.22	30.52	676
Kuliana	10	44519	26098	59%	642	41	15	7	1%	1.60	8.30	360
Nota	9	31258	25334	81%	906	29	1	191	22%	0.25	30.88	530
Petbindhi	16	63118	63199	100%	1551	41	52	14	1%	6.32	67.83	394
Tapsia	12	31443	30900	98%	759	41	20	48	6%	0.20	4.13	269
Total:	78	313841	251441	80%	6912	37	145	616	9%	24.52	161.47	3501

GP wise Status report

(Nayagram Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persons days generated as on 7.11.16	Percentage of achievement in terms of persons days	No. of HHs provided employment as on 7.11.16	Average persons days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Arrah	11	41473	157811	381%	2376	70	522	39	2%	1.55	174.88	467
Baligeria	11	30243	76365	253%	1900	40	47	69	4%	0.48	80.12	280
Barakhakri	9	44432	76367	172%	1856	41	54	122	7%	0.00	72.89	169
Baranegui	7	48494	57371	118%	1673	35	11	279	17%	1.40	40.01	214
Berajal	7	41579	77176	186%	1512	53	210	25	2%	1.70	89.91	419
Chandabila	8	44955	80881	180%	1891	43	56	240	13%	0.00	58.66	262
Chandrarekha	6	30240	73683	244%	1361	54	117	27	2%	0.04	41.66	213
Jamirapal	7	31213	100785	323%	1703	61	216	35	2%	0.97	71.48	318
Kharikamathani	14	24263	154010	635%	3325	46	117	87	3%	0.13	117.48	497
Malam	8	43887	65992	150%	1975	34	16	231	12%	1.07	66.99	424
Nayagram	9	86450	78327	91%	1865	42	31	80	4%	0.03	97.83	210
Patina	7	32164	76322	237%	1576	48	89	96	6%	0.09	48.94	196
Total:	104	499559	1075090	215%	23013	47	1486	1330	6%	7.46	960.85	3669

GP wise Status report

(Salboni Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Bankibundh	15	63625	36106	57%	1436	25	3	262	18%	0.07	3.94	268
Bhimpur	12	88920	73932	83%	2445	30	18	272	11%	0.30	35.60	458
Bishnupur	12	57173	44596	78%	1564	29	7	145	9%	0.13	13.18	479
Debagram	13	64521	50323	78%	1946	26	9	157	8%	0.10	39.78	553
Garhmal	12	69727	38405	55%	1475	26	0	230	16%	0.08	18.27	690
Karnagarh	15	65913	34796	53%	1588	22	0	38	2%	0.09	10.41	499
Kashijora	13	62815	38468	61%	1347	29	1	74	6%	0.73	34.52	442
Lalgeria	12	88798	51987	59%	1763	29	2	113	6%	0.06	53.22	645
Salboni	18	87750	58667	67%	2247	26	2	563	25%	0.04	45.51	377
Shatpati	12	81090	30208	37%	1387	22	0	126	9%	0.41	43.02	510
Total:	134	730332	457488	63%	17198	27	42	1980	12%	2.01	297.45	4921

GP wise Status report

(Medinipur Sadar Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Bonpura	14	44407	15843	36%	1109	14	0	642	58%	0.59	7.70	346
Chandra	14	60800	30165	50%	1698	18	0	762	45%	0.01	32.44	180
Dherua	8	25345	26970	106%	1166	23	0	421	36%	0.08	26.41	269
Monidaha	13	43589	21159	49%	999	21	5	517	52%	1.27	14.79	420
Panchkhuri-I	13	45577	39322	86%	1546	25	1	485	31%	0.13	48.82	353
Panchkhuri-II	15	60143	16464	27%	686	24	0	272	40%	0.00	12.59	402
Pathra	17	133270	51921	39%	2200	24	2	93	4%	1.48	59.46	623
Siromoni	19	70075	37402	53%	1392	27	11	107	8%	0.00	49.07	488
Tantigeria/Kankabati	16	58898	55864	95%	1600	35	20	255	16%	0.54	55.12	388
Total:	129	542104	295110	54%	12396	24	39	3554	29%	4.10	306.40	3469

GP wise Status report

(Garhbeta-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 7.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 7.11.16	Average persondays per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Amlasuli	12	100111	87438	87%	2526	35	21	293	12%	0.15	33.44	124
Goaltore	12	63721	50552	79%	1937	28	12	508	28%	0.17	41.63	252
Gohaldanga	10	61113	37306	61%	1636	23	0	485	30%	0.15	17.71	143
Jeerapara	11	64986	45717	70%	1864	25	2	545	29%	0.02	31.41	199
Jogardanga	10	68676	41875	61%	1691	25	12	620	37%	0.07	24.00	252
Makli	11	116702	71242	61%	2425	30	24	549	23%	0.00	20.02	309
Patharpara	10	76110	47682	63%	1893	25	7	304	16%	0.43	46.01	225
Pingboni	10	64500	33292	52%	1698	20	0	743	44%	1.06	30.17	252
Piyasala	14	169347	106708	63%	2803	40	97	427	15%	0.21	37.32	491
Sarboth	10	95651	76640	80%	2091	37	2	248	12%	0.07	83.17	292
Total:	110	880917	598452	68%	20564	30	177	4722	23%	2.33	364.88	2539

GP wise Status report

(Keshpur Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persons days generated as on 7.11.16	Percentage of achievement in terms of persons days	No. of HHs provided employment as on 7.11.16	Average persons days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Amanpur	14	59824	41861	70%	1745	24	0	165	9%	0.23	19.79	218
Amrakuchi	14	45957	42508	92%	1650	26	6	22	1%	0.11	15.98	144
Anandapur	16	56005	39333	70%	1601	25	0	17	1%	0.02	17.64	162
Dhalhara	13	42977	24052	56%	756	32	4	0	0%	0.38	15.47	176
Enayetpur	17	52812	26238	50%	977	27	2	139	14%	0.54	22.90	198
Golar	17	56021	47809	85%	1247	38	31	67	5%	0.01	2.28	187
Jagannathpur	18	56043	47322	84%	1623	29	4	153	9%	0.11	22.20	263
Jhentla	14	51377	36045	70%	945	38	28	37	4%	1.44	10.78	146
Jorakeudi-Solidiha	14	58176	48705	84%	1748	28	3	222	13%	0.07	66.98	130
Kalagram	14	52824	33962	64%	1551	22	0	313	20%	0.65	17.56	140
Keshpur	15	53176	33510	63%	1238	27	1	9	1%	0.00	14.64	295
Mugbasan	17	49053	40963	84%	1041	40	19	49	5%	0.00	5.20	225
Sarishakhola	19	52136	34858	67%	1091	32	5	0	0%	1.68	41.49	236
Shirsha	16	53673	47259	88%	1092	43	47	1	0%	0.34	39.61	64
Teghari	12	52792	47367	90%	1612	29	25	80	5%	0.10	35.51	169
Total:	230	792846	591792	75%	19917	30	175	1274	6%	5.68	348.03	2753

GP wise Status report

(Garhbeta-III Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 7.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 7.11.16	Average person days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Amsole	11	54710	27808	51%	1429	19	0	686	48%	0.37	22.22	223
Karsa	16	54700	41845	76%	1238	34	7	122	10%	0.00	37.74	146
Nalbona	10	52170	45834	88%	1552	30	19	216	14%	0.09	10.32	323
Nayabasad	12	46757	43986	94%	1343	33	13	370	28%	0.00	53.45	364
Raskundu	10	61000	37536	62%	1005	37	20	87	9%	0.00	8.29	193
Satbankura	26	55629	50344	90%	1502	34	24	386	26%	0.60	32.79	247
Shankarkata	20	50712	35437	70%	1309	27	3	378	29%	0.42	42.86	179
Uriasai	10	62000	53171	86%	1622	33	20	342	21%	0.09	70.17	200
Total:	115	437678	335961	77%	11000	31	106	2587	24%	1.57	277.84	1875

GP wise Status report

(Garhbeta-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persons days generated as on 7.11.16	Percentage of achievement in terms of persons days	No. of HHs provided employment as on 7.11.16	Average persons days per HH as on 7.11.16	100 days completed HH as on 7.11.16	Employment provided less than 15 days as on 7.11.16	Percentage of HH <15 days as on 7.11.16	Unskilled Payment due (in lakh) as on 7.11.16		No. of ongoing works as per MIS (2016-17) as on 7.11.16
										2015-16	2016-17	
Agra	10	29888	22443	75%	476	47	20	1	0%	0.25	1.08	153
Amkopa	16	62940	64768	103%	2378	27	2	711	30%	1.45	37.64	374
Amlagora	23	60030	29309	49%	662	44	39	0	0%	3.39	51.58	165
Baramura	11	30564	23880	78%	522	46	23	9	2%	0.13	26.27	154
Benachapra	11	17650	11653	66%	573	20	0	233	41%	2.88	11.23	80
Dhadika	11	53020	30669	58%	1344	23	5	170	13%	0.04	43.35	239
Garanga	12	41180	42662	104%	1274	33	2	26	2%	0.73	30.67	324
Garhbeta	14	48163	41791	87%	1531	28	6	52	3%	0.17	19.27	273
Kadrauttarbil	13	43023	38110	89%	1558	24	2	62	4%	0.32	36.15	156
Kharkushma	15	36282	31954	88%	782	41	18	1	0%	0.00	10.69	163
Sandhipur	13	38668	40069	104%	1261	32	6	1	0%	1.11	56.62	187
Shyamnagar	13	18283	19471	106%	624	31	4	22	4%	0.00	29.93	163
Total:	162	479691	396779	83%	12985	31	127	1288	10%	10.47	354.48	2431

Completion of ongoing work in MIS

Every GP must take initiative to complete works at MIS immediately considering the actual completion status of the scheme (Vide No. 19/Comm/NREGA, dated, 11.3.2016 of the Panchayat & Rural Development Department, Govt. of West Bengal)

Aadhaar seeding & ABPS conversion status report as on 7.11.2016

Medinipur Sadar Sub-Division

Block	Total Worker	Total No. of Aadhaar seeded in MIS	Percentage of Aadhaar seeded in MIS	No. of Aadhaar for PO Verification	Total Number of Workers Converted into Aadhaar Based Payment	Percentage of conversion to ABPS
				To be verified		
GARBETA-I	50341	35351	70%	299	11988	24%
GARBETA-II	57317	38929	68%	1	13289	23%
GARBETA-III	28951	20767	72%	38	5326	18%
KESHPUR	70258	48976	70%	0	17326	25%
MIDNAPORE	45349	30485	67%	243	12297	27%
SALBANI	56484	32911	58%	0	6559	12%

Jhargram Sub-Division

Block	Total Worker	Total No. of Aadhaar seeded in MIS	Percentage of Aadhaar seeded in MIS	No. of Aadhaar for PO Verification	Total Number of Workers Converted into Aadhaar Based Payment	Percentage of conversion to ABPS
				To be verified		
BINPUR-I	57084	14634	26%	0	2074	4%
BINPUR-II	58865	23927	41%	0	6627	11%
GOPIBALLAV PUR -II	31392	8609	27%	0	714	2%
GOPIBALLAVPUR-I	34607	13074	38%	0	2148	6%
JAMBANI	33563	8407	25%	29	1371	4%
JHARGRAM	50024	23191	46%	0	8226	16%
NAYAGRAM	53130	23115	44%	0	11696	22%
SANKRAIL	30469	20744	68%	460	5110	17%

Status report regarding job card verification at NREGASoft as on 7.11.16

Medinipur Sadar Sub-Division

Blocks	No. of Job Cards Issued	No. of Job Cards Verified	% of Job Cards Verified
GARBETA-I	38875	4568	11.75
MIDNAPORE	32860	11015	33.52
GARBETA-III	24558	9214	37.52
SALBANI	36095	13845	38.36
GARBETA-II	26912	11388	42.32
KESHPUR	49245	26716	54.25

Jhargram Sub-Division

Blocks	No. of Job Cards Issued	No. of Job Cards Verified	% of Job Cards Verified
SANKRAIL	22220	990	4.46
GOPIBALLAV PUR -II	20865	3329	15.95
GOPIBALLAVPUR-I	33503	7191	21.46
JAMBANI	26083	6856	26.29
BINPUR-II	38896	19533	50.22
BINPUR-I	36221	18263	50.42
NAYAGRAM	31081	17617	56.68
JHARGRAM	37561	25342	67.47

Status of pending complaint as on 7.11.2016

Sl. No.	Name of the Block	No of complaints pending for disposal						
		2011-12	2012-13	2013-14	2014-15	2015-16	2016-17	Total
1	Medinipur Sadar						2	2
2	Garhbeta - I	1			4	1		6
3	Garhbeta-II						1	1
4	Binpur-II						1	1
5	Keshpur			1		2		3
6	Binpur - I				1		1	2
7	Sankrail					2		2
8	Gopiballavpur-I						2	2
8	SDO, Midnapore Sadar		1					1
9	SDO, Jhargram			1				1
	Total:	1	1	2	5	5	7	21

Timelines for the planning and consolidation process

Action to be Taken	Time
Launch of Gram Panchayat level planning process and discussion of the planning process by Gram Sabha/Ward Sabha.	15 th August to 2 nd October
Special Gram Sabha for approval of the Gram Panchayat level annual action plan.	2 nd October to 30 th December
Submission of Gram Panchayat Level Plan to the Block Panchayat	5 th December
Approval of Block Level Consolidated Annual Plan by Block Panchayat and submission of the same to District Programme Coordinator (The consolidated Labour Budget including all interventions proposed for the Block level should be approved by the Block Panchayat/Intermediate Panchayat)	20 th December
Presentation of District Annual Plan and LB to District Panchayat by the District Programme Coordinator (all interventions proposed for the District should be approved at the District level)	20 th January
Approval of District Annual Plan by the District Panchayat and submission of the same to State Government	31 st of January
Submission of Labour Budget to the Central Government	15 th February
Meetings of the Empowered Committee and finalisation of the LB	February onwards
Communication of the LB to the States by Ministry and further by the states to Districts, Blocks, and Gram Panchayats	31 st March
Communication of Opening Balance by states, Release of upfront / 1 st Tranche by the Centre	7 th April

2.4.16. Violations of any of the above provisions will be considered as an offence under the Mahatma Gandhi NREGA, thereby attracting the provisions of Section 25 of the Act.



THANKS