

PRESENTATION ON MGNREGA , PASCHIM MEDINIPUR as on 8.11.2016



Kharagpur & Ghatal Sub-Division

Action points

1. Photocopies of the resolution / recommendation of Gram Sabhas are mandatory against each work proposed for supplementary Annual Action Plan.
2. Performance of work completion entry in MIS must be improved immediately.
3. Rozgar Diwas has to be conducted at all gram sansads on every first Wednesday of Bengali month and next time on 23.11.2016. It has to be documented and uploaded.
4. No job card holder will be provided works less than 15 days. The 15 days Muster Roll should only be generated (except IBS).
5. All implemented works of Gram Panchayat to be inspected by the Jt. BDO, APO, PDO, PAAO, SAE / TA etc. At least three GPs should be inspected in a week and send report continuously. All inspection report upto be uploaded on the state portal (www.wbnregaippe.in) within 7th of the month.
6. Fixed Asset Register (FAR) to be maintained from this financial year, dead line for creation of Fixed Asset Register (FAR) with up-to-date information in all PIA.

Contd...

Action points

7. **Check list / Contents for work files (MoRD Ref No. J-11017/6/2016-MGNREGA-VII, dated, 12.5.2016) must be maintained for each and every scheme separately.**
8. **Every week a review regarding progress of MGNREGS works at each Block has to be made and follow up action has to be taken. Every Block have to send a GP wise daily report within 12 noon at every day on i) no. of works taken up in 2016-17, ii) no. of workers working on the day & iii) persondays generated.**
9. **Generation of FTOs should be made regularly.**
10. **Not only quantity but also emphasis should also be given on quality.**
11. **100% achievement of committed target is required categorically as mentioned in the next slide. Categories are - IHHL, AWC, Farm Pond, Vermi Compost, NADEP Compost Tank, Roadside Plantation**
12. **Monthly report on Convergence, Livelihood and Watershed under MGNREGA to be submitted on 5th day of every month (Fomat sent through email on 08/07/2016).**

Contd...

Action points

- 13. Progress report on 5 focus areas, i.e. IHHL, AWC, Farm Pond, Vermi Compost, NADEP Compost Tank, Roadside Plantation to be submitted on 2nd day of every month. (Format sent through email on 27/06/2016).**
- 14. Percentage of IBS scheme should be increased.**
- 15. Expenditure in Agri-allied sector is less than mandatory 60% in most improved.**
- 16. Aadhaar coverage and bank seeding must be maximized.**
- 17. Uptodate register like job card register, scheme register, Muster Roll issue & receive register, complain register, cash book and other related to MGNREGS implementation.**
- 18. Introduction of Standardised Information Boards immediately (Memo No. 4358-RD/O/MGNREGA/18M-01/16, dated, 14.9.16 by the Commissioner, MGNREGA.**
- 19. Field level job card updation process for all active job card holders must be completed.**

Contd...

Action points

20. All the blocks have to complete the training and handholding with all GPs on Geo-MGNREGA.

- **Demo version of Android Application (Bhuvan) must be installed in mobiles of all GPs.**
- **Then all GP must do Geo-Tagging and captured photographs of some assets for testing the software in mobile.**
- **Blocks should monitor that from Geo-MGNREGA portal.**

21. Physical job card updation at field level and job card verification at online MIS must be completed by 7.11.2016 without fail. From 15.11.2016, no demand can be registered without verification of job card in MIS.

22. AAP & LB for 2017-18 must be submitted at district cell by 20.12.2016 according to the prescribed format without fail.

Achievement against category wise classified target 2016-17 As per MIS report as on 8.11.16

Block	IHHL			AWC			FARM POND			Vermi/NADEP Composting			Road Side Plantation	
	Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS		Target	Achievement as per MIS [R6.25]
		Ongoing	Complete		Ongoing	Complete		Ongoing	Complete		Ongoing	Complete		
DANTAN-I	1557	58	0	18	3	0	315	3	41	17	0	0	9	0.7
DANTAN-II	1211	0	180	14	0	0	245	0	153	13	0	0	7	0
DEBRA	2422	0	0	28	0	0	490	20	110	27	0	0	14	0
KESHIARY	1557	0	0	18	1	0	315	14	79	17	0	0	9	0
KHARAGPUR-I	1211	52	0	14	0	0	245	6	219	13	0	0	7	0
KHARAGPUR-II	1557	317	0	18	0	0	315	20	234	17	0	0	9	27
MOHANPUR	865	18	0	10	0	0	175	13	46	9	2	0	5	0
NARAYANGARH	2768	0	0	26	0	0	560	11	216	27	0	0	16	0
PINGLA	1730	24	0	20	0	0	350	29	235	19	0	0	10	0
SABANG	2249	0	0	26	0	5	455	1	301	22	0	0	13	0
CHANDRAKONA-I	1038	0	0	12	0	0	210	0	6	11	0	0	6	1.32
CHANDRAKONA-II	1038	43	0	12	1	0	210	6	62	11	5	0	6	1.2
DASPUR-I	1730	348	0	20	6	0	350	18	31	19	0	0	10	0.4
DASPUR-II	2422	1	0	28	1	0	490	3	2	25	0	0	14	0
GHATAL	2076	0	0	24	1	0	420	0	1	22	5	0	12	1.2

- 100% implementation of the committed labour budget and 100% achievement of category wise target is very much essential, as release of fund has been linked with this performance.

GP wise Status report

(Ghatal Block)

GP Name	No. of Sam sad	Target as per Labour Budget as on March-2017	Total cumulative persons days generated as on 8.11.16	Percentage of achievement in terms of persons days	No. of HHs provided employment as on 8.11.16	Average persons days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Ajabnagar - I	13	157969	20641	13%	1157	18	0	565	49%	0.32	26.50	196
Ajabnagar - II	12	59568	22347	38%	1032	27	6	309	30%	0.00	22.01	207
Birsingha	19	128220	20170	16%	931	22	1	270	29%	0.00	4.77	395
Dewanchak-I	13	163539	41332	25%	1643	26	37	501	30%	0.13	23.14	263
Dewanchak-II	13	79330	49747	63%	1885	27	6	472	25%	0.16	28.27	325
Irhpala	12	73718	43897	60%	1369	32	6	144	11%	0.76	56.83	233
Mansuka-I	13	37318	34296	92%	1349	27	14	176	13%	0.02	31.37	148
Mansuka-II	9	24446	36271	148%	1084	33	1	85	8%	0.24	26.73	102
Mohanpur	22	96053	55908	58%	2003	28	26	505	25%	0.14	64.11	359
Monoharpur-I	12	34625	21807	63%	925	24	0	179	19%	0.29	11.14	153
Monoharpur-II	11	9884	22897	232%	873	26	6	304	35%	0.00	17.70	189
Sultanpur	17	59370	67738	114%	1991	34	25	298	15%	0.14	55.50	246
Total:	166	924040	437051	47%	16242	27	128	3808	23%	2.20	368.07	2816

GP wise Status report

(Daspur-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Benai	14	37150	37152	100%	1103	34	13	202	18%	0.00	15.76	249
Chaipat	14	36012	32817	91%	988	33	4	199	20%	0.07	6.16	143
Dudhkomra	18	41500	29017	70%	1098	26	1	298	27%	1.34	18.55	222
Gochati	15	44700	68179	153%	1765	39	17	242	14%	0.11	57.78	388
Goura	16	57224	38683	68%	1414	27	2	215	15%	0.06	29.26	278
Jyotghanashyam	19	50006	45312	91%	1561	29	2	362	23%	0.14	10.39	312
Kamalpur	15	62451	42413	68%	1114	38	8	132	12%	0.07	18.96	214
Khanjapur	13	31000	18967	61%	763	25	0	265	35%	0.07	2.28	71
Kheputdakshnibarh	10	38000	20014	53%	709	28	0	99	14%	0.34	28.90	104
Khukurdaha	14	39344	43646	111%	1642	27	1	470	29%	0.18	39.23	481
Nischintapur	10	30810	17935	58%	706	25	0	211	30%	0.35	15.69	188
Palashpai	12	77575	55237	71%	1259	44	30	137	11%	0.02	15.75	250
Ranichak	9	41125	46687	114%	985	47	28	124	13%	0.13	20.25	213
Sahachak	15	27050	23136	86%	880	26	0	170	19%	0.60	16.93	186
Total:	194	613947	519195	85%	15987	32	106	3126	20%	3.48	295.89	3299

GP wise Status report

(Chandrakona-I Block)

GP Name	No. of Sam sad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Jara	18	29408	28615	97%	1145	25	3	187	16%	0.00	2.66	272
Laxmipur	20	26125	52185	200%	1967	27	6	256	13%	0.18	40.01	307
Mangrul	19	47199	33591	71%	1669	20	2	643	39%	0.03	12.55	92
Manikkundu	22	47772	47837	100%	1750	27	6	306	17%	0.73	41.12	358
Monoharpur-I	11	65687	53944	82%	1752	31	5	444	25%	0.53	41.59	240
Monoharpur-II	12	29970	25791	86%	1030	25	0	276	27%	0.06	17.43	202
Total:	102	246161	241963	98%	9313	26	22	2112	23%	1.53	155.36	1471

GP wise Status report

(Chandrakona-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average persons days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Bandipur-I	12	51606	38487	75%	1814	21	9	837	46%	0.21	35.04	234
Bandipur-II	10	42766	30515	71%	1076	28	7	384	36%	0.17	3.61	185
Basanchora	21	45525	32274	71%	1498	22	2	589	39%	0.55	10.57	266
Bhagabantapur-I	9	48679	51891	107%	1623	32	13	362	22%	0.16	40.52	210
Bhagabantapur-II	15	50079	62316	124%	2024	31	42	679	34%	0.81	70.00	427
Kuapur	19	45129	92087	204%	2700	34	66	641	24%	0.06	40.79	397
Total:	86	283784	307570	108%	10735	29	139	3492	33%	1.96	200.53	1719

GP wise Status report

(Daspur-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Basudevpur	19	65000	34232	53%	1676	20	2	740	44%	0.13	6.26	554
Daspur - I	15	70000	49277	70%	1531	32	6	317	21%	0.00	5.93	143
Daspur - II	16	55000	47959	87%	1409	34	7	209	15%	0.85	28.34	454
Nandanpur-I	12	65000	58051	89%	1857	32	12	386	21%	0.68	54.42	402
Nandanpur-II	14	55000	50391	92%	2004	25	1	582	29%	0.89	53.48	264
Nij Narajole	22	77000	66728	87%	2378	28	5	393	17%	5.73	85.90	455
Panchberia	16	45000	34360	76%	1183	29	1	215	18%	0.59	0.74	230
Rajnagar	22	78000	79539	102%	2535	31	5	471	19%	0.00	39.67	565
Sarberia - I	12	65000	34720	53%	1345	26	6	550	41%	0.39	15.11	458
Sarberia - II	13	74916	60784	81%	1966	31	9	301	15%	0.00	2.44	162
Total:	161	649916	516041	79%	17884	29	54	4164	23%	9.26	292.29	3687

GP wise Status report

(Sabang Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Balpai	15	95245	19483	20%	742	26	0	370	50%	0.05	1.86	426
Bhemua	15	64800	21656	33%	939	23	1	337	36%	0.66	2.81	213
Bishnupur	18	75600	45622	60%	2179	21	0	494	23%	0.38	33.96	308
Bural	15	89780	24205	27%	998	24	0	146	15%	0.22	7.82	385
Chaulkuri	12	71172	10546	15%	521	20	0	311	60%	0.26	1.29	431
Danrra	16	81000	22147	27%	1181	19	2	574	49%	0.28	13.04	296
Dashgram	13	64800	11317	17%	643	18	0	310	48%	0.56	3.38	203
Debhog	18	83343	56498	68%	2179	26	2	778	36%	1.12	57.76	747
Mohar	19	82674	49696	60%	2422	21	1	701	29%	0.53	33.44	599
Narayanbarh	14	86400	102167	118%	3431	30	18	913	27%	0.33	18.34	396
Nawgaon	13	63860	5010	8%	332	20	0	109	33%	2.23	1.37	459
Sabang	18	88007	42476	48%	2454	17	0	1169	48%	0.40	5.06	405
Sharta	14	75600	7101	9%	481	15	0	322	67%	0.00	2.60	330
Total	200	1022281	417924	41%	18502	23	24	6534	35%	7.02	182.73	5198

GP wise Status report

(Narayangarh Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Bakhrabad	16	47541	60032	126%	1652	36	18	93	6%	1.20	30.59	511
Belda-I	13	46710	18017	39%	745	24	1	217	29%	0.72	20.20	470
Belda-II	15	43539	21810	50%	791	28	0	232	29%	0.19	23.58	357
Gramraj	13	51158	37408	73%	1473	26	3	81	5%	0.05	32.63	459
Hemchandra	16	44243	30151	68%	1321	23	1	256	19%	1.49	28.42	586
Kashipur	12	45773	28810	63%	1065	28	0	208	20%	0.98	8.45	297
Khurshi	15	53357	39502	74%	1837	22	0	305	17%	0.83	38.83	553
Kunarpur	11	62247	66528	107%	2028	33	15	156	8%	0.11	93.45	576
Kushbasan	16	53228	40675	76%	1579	26	0	325	21%	1.11	42.31	349
Mannya	14	46047	32233	70%	1179	27	4	198	17%	0.01	20.14	488
Mokrapur	15	62573	51275	82%	2547	21	1	644	25%	0.38	48.71	585
Narayangarh	17	44491	52582	118%	2266	23	4	797	35%	2.83	80.18	502
Narma	13	52795	33066	63%	1327	25	1	195	15%	0.02	34.71	279
Pakurseni	10	58241	58098	100%	2137	27	6	530	25%	0.39	76.90	566
Ranisarai	12	42614	21062	49%	941	22	0	389	41%	0.07	20.50	422
Tutanga	16	43648	27205	62%	1131	24	0	365	32%	0.07	20.87	258
Total:	224	798205	618454	77%	24019	26	54	4991	21%	10.45	620.47	7258

GP wise Status report

(Dantan-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Anikola	13	90200	70433	78%	1674	42	38	100	6%	0.05	25.33	785
Alikosha	14	135745	34287	25%	1923	20	0	860	45%	2.66	57.60	661
Angua	15	182711	63223	35%	1920	33	25	430	22%	0.37	82.41	591
Chakismilepur	16	87991	39524	45%	1462	27	2	432	30%	1.81	11.57	538
Dantan-I	11	72995	14069	19%	958	15	0	549	57%	0.28	12.07	379
Dantan-II	10	246370	55861	23%	2608	21	0	917	35%	0.07	87.48	639
Manoharpur	14	118740	32422	27%	1395	23	3	472	34%	0.78	27.56	685
Salikotha	18	128643	75135	58%	3324	23	5	1143	34%	0.77	42.87	711
Tararui	13	227478	68552	30%	2512	27	1	78	3%	0.57	45.43	318
Total:	124	1290873	453506	35%	17776	26	74	4981	28%	7.36	392.32	5307

GP wise Status report

(Kharagpur-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Chakmakrampur	15	32831	14264	43%	632	23	0	55	9%	0.00	1.70	99
Changual	16	47823	37169	78%	1588	23	0	198	12%	1.30	10.55	127
Kaliara - I	12	65293	38892	60%	1475	26	8	109	7%	0.00	18.64	506
Kaliara - II	10	25530	11459	45%	479	24	2	46	10%	0.48	5.55	75
Lachmapur	21	72764	33302	46%	1251	27	2	0	0%	0.21	0.86	48
Palshya	16	71725	28438	40%	874	33	10	12	1%	0.93	3.38	328
Paparara - I	13	48557	24746	51%	1125	23	13	111	10%	0.52	4.25	158
Paparara - II	12	40570	65598	162%	2163	30	6	43	2%	0.00	10.52	336
Sankoa	14	52192	18577	36%	950	20	0	214	23%	0.32	12.41	356
Total:	129	457285	272445	60%	10537	26	41	788	7%	3.76	67.86	2033

GP wise Status report

(Kharagpur-I Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Arjuni	17	31093	44069	142%	1579	28	15	574	36%	0.01	29.59	618
Barkola	22	27974	26154	93%	1047	25	6	398	38%	0.13	28.54	579
Gopali	17	55862	25926	46%	1253	21	11	591	47%	0.02	24.88	479
Hariatora	9	32778	19454	59%	841	23	1	278	33%	0.39	17.07	465
Kalaikunda	22	26344	19833	75%	962	21	0	343	36%	0.33	19.72	677
Khelar	13	116931	95954	82%	2386	40	72	338	14%	1.39	101.37	359
Vetia	12	37251	26313	71%	1243	21	2	391	31%	0.28	17.34	642
Total:	112	328233	257703	79%	9311	28	107	2913	31%	2.55	238.51	3819

GP wise Status report

(Debra Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Bhabanipur	17	76760	47942	62%	1664	29	10	354	21%	0.02	4.04	423
Bharatpur	14	68800	22993	33%	1077	21	6	516	48%	0.06	12.61	388
Debra-I	13	61500	27215	44%	1024	27	2	67	7%	0.02	2.77	344
Debra-II	13	55600	20381	37%	784	26	4	111	14%	0.02	0.86	324
Duan-I	11	71570	27863	39%	1374	20	1	642	47%	0.00	7.57	373
Duan-II	12	8907	14031	158%	545	26	1	52	10%	0.21	7.56	303
Golgram	18	67340	88660	132%	2261	39	54	320	14%	0.02	21.16	412
Jalimanda	19	85600	77995	91%	2385	33	32	580	24%	0.14	6.21	536
Khanamohan	16	63580	85931	135%	2132	40	50	347	16%	0.25	30.06	542
Malighati	16	69840	43579	62%	1701	26	1	532	31%	0.00	2.30	660
Radhamohanpur-I	14	62640	48549	78%	1790	27	11	448	25%	0.05	2.37	460
Radhamohanpur-II	12	49200	47325	96%	1474	32	5	315	21%	0.00	1.33	443
Satyapur	19	62080	47886	77%	1652	29	13	322	19%	0.23	4.51	488
Shanrpur-Lowada	20	40590	31885	79%	1415	23	0	493	35%	0.06	6.88	592
Total:	214	844007	632235	75%	21278	30	190	5099	24%	1.08	110.23	6288

GP wise Status report

(Pingla Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Dhaneswarpur	12	35782	38983	109%	1184	34	24	11	1%	0.06	2.37	339
Gobardhanpur	14	35482	64941	183%	2236	29	18	373	17%	0.08	23.75	349
Jalchak-I	11	48430	33580	69%	1260	27	27	261	21%	0.00	8.25	422
Jalchak-II	13	42100	52157	124%	2006	26	1	448	22%	1.42	17.53	410
Jamna	17	38940	37658	97%	1782	21	0	806	45%	0.16	26.53	445
Karkai	12	24958	37601	151%	1412	27	0	15	1%	0.00	24.69	370
Khirai	13	56070	49756	89%	1610	31	3	380	24%	0.74	22.76	479
Kusumda	16	23131	29598	128%	1028	29	4	193	19%	0.31	15.16	190
Maligram	19	56070	40950	73%	1693	24	0	47	3%	0.01	34.41	267
Pindrui	15	32620	41069	126%	1582	26	1	274	17%	0.22	11.81	374
Total:	142	393583	426293	108%	15793	27	78	2808	18%	3.00	187.26	3645

GP wise Status report

(Keshiary Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative person days generated as on 8.11.16	Percentage of achievement in terms of person days	No. of HHs provided employment as on 8.11.16	Average person days per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Baghasty	13	26076	62034	238%	1902	33	4	271	14%	1.03	42.24	300
Gagneswar	13	30682	31809	104%	1194	28	7	441	37%	1.16	13.31	543
Ghritagram	10	20035	24662	123%	876	28	1	384	44%	0.14	4.07	377
Keshiary	16	40851	35932	88%	1236	30	4	481	39%	0.09	5.73	552
Khajra	11	15672	29582	189%	1060	28	6	431	41%	0.30	26.17	474
Kusumpur	12	32915	22207	67%	1114	20	0	536	48%	0.03	13.45	160
Lalua	12	39986	57894	145%	1341	45	25	128	10%	0.56	38.29	478
Nachipur	13	51312	31696	62%	1252	25	0	533	43%	0.73	30.99	637
Santrapur	10	32609	33167	102%	1382	24	5	529	38%	0.06	15.47	452
Total:	110	290138	328983	113%	11357	29	52	3734	33%	4.10	189.72	3973

GP wise Status report

(Dantan-II Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Haripur	20	47820	41710	87%	1343	32	0	253	19%	0.92	29.99	600
Jenkapur	14	23500	13757	59%	468	29	1	26	6%	0.06	1.62	392
Porolda	17	44200	28805	65%	549	52	70	14	3%	0.00	11.23	348
Sabra	17	24150	18854	78%	623	30	0	72	12%	0.71	14.20	517
Saurikotbar	15	41255	38334	93%	1305	29	1	46	4%	0.01	26.87	562
Talda	13	20253	23129	114%	863	27	5	201	23%	0.10	15.43	401
Turka	18	21700	20923	96%	446	47	35	0	0%	0.03	6.02	448
Total:	114	222878	185512	83%	5597	33	112	612	11%	1.83	105.36	3268

GP wise Status report

(Mohanpur Block)

GP Name	No. of Samsad	Target as per Labour Budget as on March-2017	Total cumulative persondays generated as on 8.11.16	Percentage of achievement in terms of persondays	No. of HHs provided employment as on 8.11.16	Average persondays per HH as on 8.11.16	100 days completed HH as on 8.11.16	Employment provided less than 15 days as on 8.11.16	Percentage of HH <15 days as on 8.11.16	Unskilled Payment due (in lakh) as on 8.11.16		No. of ongoing works as per MIS (2016-17) as on 8.11.16
										2015-16	2016-17	
Mohanpur	19	53723	28607	53%	896	32	11	1	0%	1.83	24.43	404
Nilda	18	56154	27507	49%	791	35	11	6	1%	0.76	19.61	284
Sautia	15	54117	21549	40%	585	37	11	0	0%	0.20	7.13	226
Siyalsai	15	46696	24313	52%	736	33	2	2	0%	0.04	16.07	254
Tanua	15	21144	36946	175%	1058	35	12	17	2%	1.53	6.87	439
Total:	82	231834	138922	60%	4066	34	47	26	1%	4.36	74.11	1607

Completion of ongoing work in MIS

Every GP must take initiative to complete works at MIS immediately considering the actual completion status of the scheme (Vide No. 19/Comm/NREGA, dated, 11.3.2016 of the Panchayat & Rural Development Department, Govt. of West Bengal)

Aadhaar seeding & ABPS conversion status report as on 8.11.2016

Kharagpur Sub-Division

Block	Total Worker	Total No. of Aadhaar seeded in MIS	Percentage of Aadhaar seeded in MIS	No. of Aadhaar for PO Verification	Total Number of Workers Converted into Aadhaar Based Payment	Percentage of conversion to ABPS
				To be verified		
DANTAN-I	47049	24751	53%	0	8567	18%
DANTAN-II	34630	23662	68%	4	5147	15%
DEBRA	64179	43754	68%	2	19350	30%
KESHIARY	38537	20697	54%	0	5906	15%
KHARAGPUR-I	31114	14230	46%	0	3934	13%
KHARAGPUR-II	50828	33227	65%	0	9668	19%
MOHANPUR	22168	16347	74%	57	4558	21%
NARAYANGARH	82145	52911	64%	150	11001	13%
PINGLA	46940	37537	80%	0	14488	31%
SABANG	99444	63827	64%	25	25799	26%

Ghatal Sub-Division

Block	Total Worker	Total No. of Aadhaar seeded in MIS	Percentage of Aadhaar seeded in MIS	No. of Aadhaar for PO Verification	Total Number of Workers Converted into Aadhaar Based Payment	Percentage of conversion to ABPS
				To be verified		
CHANDRAKONA-I	33922	26656	79%	193	8844	26%
CHANDRAKONA-II	33762	24668	73%	0	5983	18%
DASPUR-I	37787	32626	86%	0	21117	56%
DASPUR-II	29361	19399	66%	61	8226	28%
GHATAL	48779	38898	80%	0	23400	48%

Status report regarding job card verification at NREGASoft as on 8.11.2016

Kharagpur Sub-Division

Blocks	No. of Job Cards Issued	No. of Job Cards Verified	% of Job Cards Verified
MOHANPUR	19469	2589	13.3
SABANG	54870	7866	14.34
KESHIARY	28406	5267	18.54
KHARAGPUR-I	27893	6088	21.83
PINGLA	35143	8372	23.82
DANTAN-II	28572	7009	24.53
NARAYANGARH	54604	18479	33.84
DEBRA	43142	15910	36.88
DANTAN-I	32210	17239	53.52
KHARAGPUR-II	32690	19167	58.63

Ghatal Sub-Division

Blocks	No. of Job Cards Issued	No. of Job Cards Verified	% of Job Cards Verified
CHANDRAKONA-II	20670	6510	31.49
DASPUR-II	33402	11556	34.6
CHANDRAKONA-I	22920	9606	41.91
GHATAL	37037	18157	49.02
DASPUR-I	32510	18806	57.85

Status of pending complaint as on 8.11.2016

Sl. No.	Name of the Block	No of complaints pending for disposal							
		2010-11	2011-12	2012-13	2013-14	2014-15	2015-16	2016-17	Total
1	Dantan - I					1		1	2
2	Dantan - II	1		2				3	6
3	Debra					1	5	1	7
4	Narayangarh			1			1	1	3
5	Kharagpur- I						1	1	2
6	Sabang	1		1			5	1	8
7	Keshiary							2	2
8	Ghatal			1					1
9	Chandrakona-II						1		1
10	Daspur - II					1	2	1	4
11	SDO, Kharagpur						1		1
	Total:	2	0	5	0	3	16	11	37

Timelines for the planning and consolidation process

Action to be Taken	Time
Launch of Gram Panchayat level planning process and discussion of the planning process by Gram Sabha/Ward Sabha.	15 th August to 2 nd October
Special Gram Sabha for approval of the Gram Panchayat level annual action plan.	2 nd October to 30 th December
Submission of Gram Panchayat Level Plan to the Block Panchayat	5 th December
Approval of Block Level Consolidated Annual Plan by Block Panchayat and submission of the same to District Programme Coordinator (The consolidated Labour Budget including all interventions proposed for the Block level should be approved by the Block Panchayat/Intermediate Panchayat)	20 th December
Presentation of District Annual Plan and LB to District Panchayat by the District Programme Coordinator (all interventions proposed for the District should be approved at the District level)	20 th January
Approval of District Annual Plan by the District Panchayat and submission of the same to State Government	31 st of January
Submission of Labour Budget to the Central Government	15 th February
Meetings of the Empowered Committee and finalisation of the LB	February onwards
Communication of the LB to the States by Ministry and further by the states to Districts, Blocks, and Gram Panchayats	31 st March
Communication of Opening Balance by states, Release of upfront / 1 st Tranche by the Centre	7 th April

2.4.16. Violations of any of the above provisions will be considered as an offence under the Mahatma Gandhi NREGA, thereby attracting the provisions of Section 25 of the Act.



THANKS